Washington County Project Development Board
August 25", 2008

A meeting of the Washington County Project Development
Board was held in the Conference Room of The Opera House, in
Washington County, Springfield, KY at 8:00 am. Present were the
following board members: Circuit Clerk George Graves, Magistrate
- Hal B. Goode, Circuit Judge Doughlas George, Chairperson Judge/

Executive John A. Settles, and Vance Mitchell with the AOC. Absent
from the meeting were Kentucky Bar Association Appointee James L.
{(Jimbo) Mattingly and AOC Director Jason Nemes.

Also present, PDB Secretary Sheila D. Smith, Monica Sumner
and Ian Beattie with Brandstetter Carroll, David Sumner and Pete
Hubbard with Codell Construction, State Senator Dan Kelly, Executive
Officer of Facilities for the AOC Garlan VanHook, and County
Attorney Hamilton Simms. Others in attendance include: Sandra Davis,
Kathy Elliott, and Laura Mentor.

The meeting was called to order at 8:00 am, and a quorum was
declared.

Minutes Approval
Mr. Graves made a motion and it was seconded by Mr. Goode to
accept the August 4™ minutes as written. The motion carried.

Bill Payment

Mr. Vance Mitchell reported that the board had two payments to
approve. The first payment requisition totaling $240,366.72 will pay
two entities. Codell Construction fee was $189,922.75 and the owner
purchased materials was $ 50,443.97.The second requisitions in the
amounts of $7,365.99 covers Brandstetter Carroll’s fee. Mr. Mitchell
stated that the budget office at the AOC has approved the bills. A
motion was made by Mr. Goode and seconded by Mr. Graves to pay the
bills as presented. The motion passed. Mr. Mitchell also mentioned that
change order # 12 in the amount of $20,194.00 for cabling was still in
question by the budget department. No action was taken.




Art Glass Presentation

Ms. Laura Mentor showed the board a slide presentation of her
work in hopes that the board would like to include a art glass window
in the new judicial center. The board had several questions including
where the funding will come from for the project, and the relevance of
the art glass window to the justice center. After a long discussion they
asked Ms. Mentor to present the board with a timetable and a fee
schedule.

Construction Update

Mr. Sumner gave an oral report regarding the status of the
construction of the justice center. A copy of his report follows the
minutes.

Old Business:

The board received two bids for the justice center’s landscaping.
Country Place submitted the first bid in the amount of $18,900.00.
Springfield Excavating submitted the second bid in the amount of
$17,282.00. A motion was made by Mr. Goode and seconded by Judge
George to accept the bid from Springfield Excavating contingent upon
Brandstetter Carroll’s approval. The motion passed.

There were no bids received for the completion of the parking
lot. It was decided not to consider pervious concrete since there would
have to be some exterior design changes. A motion was made by Judge
George and seconded by Mr. Goode to accept the original asphalt bid
that was submitted. The motion passed.

There were no bids received for the plaza concrete. The board
asked Codell Construction to get a bid before the next meeting.

Codell Construction asked for a bid for the sculpture plaza. The
bid amount was $13,639.00 same as last time. The board felt that this
was to high. A motion was made by Mr. Graves and seconded by
Mr. Goode to negotiate the price for the electrical work. The motion
passed.

The next item discussed was change order # 13, that includes the
steps from the parking lot to Ballard Street, and some limestone bands
for the windows. Springfield Presbyterian Church is willing to make a
donation to partially offset the expense of the stairs. The bid for the
stairs is $4250.00. The bid for the window bands is $1800.00. A motion
was made by Judge George and seconded by Mr. Graves to accept the




bids as listed; contingent upon Springfield Presbyterian Church makes a
donation toward the cost of the stairs. The motion carried.

Next Meeting Date
The next board meeting will be on Thursday, Sept. 18, 2008 at
8:00 am in The Opera House conference room.

Adjournment
The meeting adjourned at 10:20 am with a motion made by Mr.

Graves.
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